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June 6, 2006
Mr. Doyle W. Wilson
Remedial Project Manager
lllinois Environmental Protection Agency
1021 North Grand Avenue East
P.O. Box 19276
Springfield, lllinois 62792-9276.
Re: Monthly Progress Report
Interstate Pollution Control/Roto-Rooter Superfund Site
Winnebago County, lllinois
SECOR Project No.: 61UN.05046.00.0004
Dear Mr. Wilson:
SECOR International Incorporated (SECORY) hereby submits this Monthly Progress Report for
the above-referenced project on behalf of Interstate Pollution Control/Roto-Rooter Superfund
Site Remedial Design/Remedial Action Steering Committee (Group).
A. Actions of the Previous Month

Completed clearing on the site with the exception of the north boundary. We are having
a problem getting Commonwealth Edison to remove three poles on the site.

Submitted the Engineered Barrier design drawings and specifications to EPA for review.

B. Summary of Sampling and Testing
No sampling or testing was conducted in the previous month.
C. Plans Completed in the Previous Month
Review set of Engineered Barrier drawings completed this month.
D. Actions Scheduled for the Next Six Weeks
Resolve IEPA comments on the Groundwater Monitoring Work Plan.
Construct Engineered Barrier.

Install Monitoring Wells.

E. Percentage Completion
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The project is approximately 20% complete.
'F.  Modifications to Plans

O&M revisions were completed. The revised document will be forwarded to IEPA.
comments.

Sincerely,
SECOR International Incorporated

i

Kenneth G. Smith, P.E.
Project Manager

XC: S. Moyer
T. Lupo
C. Simonsen
J. Hooker
M. Hirt
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